Phone: 817.444.3201
tcectexas.com

600 Northwest Pkwy
Azle, TX 76020-2916

Business Development — Residential & Multi-Family
1. Document Intake

Prior to initiating design, the developer must provide the following:

e Completed Project Detail form

e CAD file of the plat and/or site plan (georeferenced .dwg format)

e Most recent plat (PDF), preferably showing a defined 10’ utility easement

e Legal description of the site (Word format) including owner’s signature block
e Lighting Catalog selections, if applicable

2. Design Process
Preliminary Design

e TCEC will provide a preliminary CAD design within approximately two (2) weeks.
e The design will indicate routing and equipment locations (poles, transformers, pedestals, etc.).
e Any changes requested must be submitted in writing.

Once approved, the developer must sign and date the design to authorize progression.

Final Design & Cost Estimate

e Upon approval, TCEC will complete the formal design using internal design and estimating software.
e After quality review, an itemized cost estimate will be generated and sent to the developer’s point of contact.
e Cost estimates reflect TCEC's full cost to construct the project.

3. Easements

e |If a defined utility easement is not included in the plat, TCEC’s Easement Team will coordinate either a blanket
or defined easement.
e All required easements must be completed before scheduling for construction.

4. Final Requirements
Before a work order can be issued and the project released for construction, the following must be completed:

e Electric Utility Service Agreement (EUSA):
Prepared by TCEC and must be signed and returned by the developer.
e Payment:
Full payment of the Cost in Aid of Construction (CIAC) is required.
Accepted methods: wire transfer, check by mail, or in person at the Azle headquarters.
e Easements:
Must be fully executed with original copies delivered to TCEC.
e Vegetation Clearing:
To be completed by the developer, if applicable.



5. Work Order Issuance & Scheduling

e The work order will be issued to TCEC Operations.

e A Project Coordinator will be assigned and a projected start date scheduled.

e The Project Coordinator will contact the developer to arrange a pre-construction meeting to review expectations
and address questions.

TCEC Team Contacts:

e Forinitial contact, design, cost, easement and service agreement questions, contact Business
Development: businessdevelopment@tcectexas.com.

e For lighting questions, contact our Lighting team: lightingteam@tcectexas.com.

e To make payment or check status of a job, contact Work Order Clerks: woclerks@tcectexas.com.

Thank you for the opportunity to partner with you on your project. We look forward to working with you.

Sincerely,

Tri-County Electric Cooperative Business Development
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